

TO:

FROM:

SUBJECT: Status of File Installations within the Agency

The figures listed below reflect the potential and actual installations of the Subject Filing System according to Handbook

as of this date.

| | | |
|----|---------------------|------------|
| I. | Total potential | 372 |
| | Total installations | 107 * |
| | Balance | <u>265</u> |

Percentage Completed 28.8%

II. Breakdown by area to be installed

| DDI | | DDS | |
|--------------|------------|--------------|------------|
| Office Staff | 67 | Office Staff | 46 |
| Division | 84 | Division | <u>55</u> |
| Total | <u>151</u> | | <u>101</u> |

D/DCI -13
Total - 265

* IN Process - NED / OSI
Med / OSI
C.B. / OP